

**PROCUREMENT PLAN - LOAN 4279-PAK(COL): EMERGENCY
FLOOD ASSISTANCE PROJECT**

Basic Data		
Project Name: Pakistan Emergency Flood Assistance Project		
Project Number: 56312-001	Approval Number: TBD	
Country: Islamic Republic of Pakistan	Executing Agency: Works and Services Department	
Procurement Risk: Moderate	Implementing Agency: Project Management Unit	
Project Financing Amount: \$227 million ADB Financing: \$200 million Government Financing: \$27 million	Project Closing Date: 30 June 2026	
Date of First Procurement Plan: 03-11-2022	Date of this Procurement Plan: 08.02.2023	
Procurement Plan Duration: Eighteen (18) months	Advance contracting: Yes	eGP: No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, non consulting services, and consulting services.

Procurement of Goods, Works and Non consulting Services	
Method	Comments
Procurement of Works	National Advertising Prior Review for first package and Post Review for remaining packages; as thementioned below. ADB SBD Pre-Qualification Documents ADB Standard Bidding Documents for 1S1E Small Works.
Procurement of Goods	ADB Standard Request For Quotation for Goods.

Consulting Services	
Method	Comments
Direct Contracting (Single Source Selection) for Design and PMC Consultants	SRFP, STP minimum technical score of 750/1000

B. List of Active Procurement Packages (Contracts)

The following table lists goods, works, non consulting, and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan's duration.

Goods, Works, and Non consulting Services								
Package Number	General Description	Estimated Value (\$ m)	Procurement Method	Review	Bidding Procedure	Procurement Category Type	Advertisement Date	Comments
EFAP/WSD -CW-01	Rehabilitation of different roads in District Sukkur & Ghotki	6.40	OCB	Prior / Post	1S1E	1	Q2, 2023	(a) Advertisement: National (b) Prequalification: Yes (c) Domestic preference: No (d) Type of Bidding: SBD Small Works (e) Advance contracting: No (for advertisement and PQ documents) (g) COVID-19 Response: No (h) Comments: prior review of first contract/package, and post review of all subsequent contracts/packages on sample basis.
EFAP/WSD -CW-02	Rehabilitation of different roads in District Badin	7.20	OCB	Prior / Post	1S1E	1	Q2, 2023	
EFAP/WSD -CW-03	Rehabilitation of different roads in District Jacobabad Kashmore @ Kandhkot	7.60	OCB	Prior / Post	1S1E	1	Q2, 2023	
EFAP/WSD -CW-04	Rehabilitation of different roads in District Sanghar	8.00	OCB	Prior / Post	1S1E	1	Q2, 2023	

Goods, Works, and Non consulting Services								
Package Number	General Description	Estimated Value (\$ m)	Procurement Method	Review	Bidding Procedure	Procurement Category Type	Advertisement Date	Comments
EFAP/WSD -CW-05	Rehabilitation of different roads in District Mirpurkhas	8.00	OCB	Prior / Post	1S1E	1	Q2, 2023	Only first contract package will be prior review where as rest would be post review
EFAP/WSD -CW-06	Rehabilitation of different roads in District Khairpu	8.00	OCB	Prior / Post	1S1E	1	Q2, 2023	
EFAP/WSD -CW-07	Rehabilitation of different roads in District Kambar @ Shahdadkot	10.00	OCB	Prior / Post	1S1E	2	Q2, 2023	
EFAP/WSD -CW-08	Rehabilitation of different roads in District Naushero Feroze	12.00	OCB	Prior / Post	1S1E	2	Q2, 2023	
EFAP/WSD -CW-09	Rehabilitation of different roads in District Shaheed Benazirabad	12.00	OCB	Prior / Post	1S1E	2	Q2, 2023	
EFAP/WSD -CW-10	Rehabilitation of different roads in District Matiari & Hyderabad	12.01	OCB	Prior / Post	1S1E	2	Q2, 2023	
EFAP/WSD -CW-11	Rehabilitation of different roads in District Umerkot & Tharparkar	12.80	OCB	Prior / Post	1S1E	2	Q2, 2023	
EFAP/WSD -CW-12	Rehabilitation of different roads in District Jamshoro	13.26	OCB	Prior / Post	1S1E	3	Q2, 2023	
EFAP/WSD -CW-13	Rehabilitation of different roads in District Dadu	13.26	OCB	Prior / Post	1S1E	3	Q2, 2023	
EFAP/WSD -CW-14	Rehabilitation of different roads in District Tando Allahyar & Tando Mohammad Khan	14.00	OCB	Prior / Post	1S1E	3	Q2, 2023	
EFAP/WSD -CW-15	Rehabilitation of different roads in District Thatta & Sujawal	14.00	OCB	Prior / Post	1S1E	3	Q2, 2023	
EFAP/WSD -CW-16	Rehabilitation of different roads in District Larkana & Shikarpur	16.00	OCB	Prior / Post	1S1E	3	Q2, 2023	

Goods, Works, and Non consulting Services							
Package Number ¹	General Description	Estimated Value (\$ m)	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments
EFAP/ Shopping/Goods/ 01	Procurement of General Office Equipment	0.5	RFQ	Post (Sampling)	Shopping	Q1, 2023	Non-Consulting Services: No No. of Contracts: 03 High Risk Contract: No Covid-19 Response? No Comments: No. of Contracts: 03, Contracts not more than USD100,000 per contract.
EFAP/ Shopping/Goods/ 02	Procurement of IT Equipment	0.3	RFQ	Post (Sampling)	Shopping	Q1, 2023	Non-Consulting Services: No No. of Contracts: 03 High Risk Contract: No Covid-19 Response? No Comments: No. of Contracts: 03, Contracts not more than USD100,000 per contract.

EFAP/ Shopping/Goods/ 03	Procurement of Office Furniture	0.3	RFQ	Post (Sampling)	Shopping	Q1, 2023	Non-Consulting Services: No No. of Contracts: 03 High Risk Contract: No Covid-19 Response? No Comments: No.of Contracts:03, Contractsnot more than USD 100,000 per contract.
EFAP/ Shopping/Goods/ 04	Procurement of Vehicles	0.5	RFQ	Post (Sampling)	Shopping	Q1, 2023	Non-ConsultingServices: No No. of Contracts: 03 High Risk Contract: No Covid-19 Response? No Comments: No. ofContracts:03, Contracts not more thanUSD 200,000 per contract.

Consulting Services							
Package Number	General Description	Estimated Value (\$million)	Selection Method	Review	Type of Proposal	Advertisement Date	Comments
WSD/PMC/01	Design / Project Management Consultant (PMC)	6.50	SSS	Prior	STP	Q4/2022	Non-ConsultingServices: No Type: Firm Assignment: No Advance contracting: Yes Covid-19 Response?: No Comments: SSS will be carried out inlight ofthe professional approach & continuous professional liability requirements. M/s ECIL, asnominated by theSWSDbased on their objective assessment of the past performance of consulting
WSD/IC/02	Hiring of Individual Consultant (Procurement and Contract Administration Specialist)	0.1	EOI	Prior	ICS	Q2/2023	Non-ConsultingServices: No Type: Individual Assignment: National Expertise: Procurement and Contracts Administration Advance Contracting: Yes Covid-19 Response? No Comments: single contracts