WORKS AND SERVICES DEPARTMENT
GOVERNMENT OF SINDH

Asian Development Bank Loan No. 4279-PAK(COL)

BID EVALUATION REPORT (BER)
FOR

EFAP/W&SD/CW-16: PACKAGE-16: REHABILITATION AND
IMPROVEMENT OF ROADS IN DISTRICT LARKANA

» EFAP-16-LA1: Rehabilitation of Road from Hameer Wah Bridge at Arija Phero to Village
Sher Muhammad Mairi via Zakria Mahesar, Piyaro Magsi, Hakeem Dad Brohi & Kothi
Kalhoro i/c Link to Miro Khan Road - (19.29 Km)

» EFAP-16-LA2: Rehabilitation of Road from Taluka Hospital Dokri to Jumo Metlo via
Sonhari Regulator Wakro & Ahsan Wahan including Brohi Village — (11.20 Km)

» EFAP-16-LA3: Rehabilitation of Road from Dargah Mashori Shareef Railway Station to
Bakrani Railway Station via Z.A Bhutto collage village Mehrabpur via Babul Jarwar upto
RRI Dokri — Rehabilitation of Road from Larkano Indus Highway @Point Khairpur Juso to
Garello — (25.43 Km)

IFB No. EFAP/W&SD/CW-16
(Single Stage-One Envelope Procedure)

EMERGEMCY FLOOD ASSISTANCE PROJECT (EFAP)
NOVEMBER 2023

BASIC INFORMATION

1 Estimated Value/Engineer’s Estimate: PKR 2,035,219,401

2  Date Invitation for Bids Issued: 22 September 2023

3 Original Bid Closing Date and Time: 06 October 2023 (1100 Hrs)

4 Revised Bid Closing Date and Time: 12 October 2023 (1100 Hrs)

5  Bids Opening Date and Time: 12 October 2023 (1130 Hrs)

6  Method of Procurement Open Competitive Bidding following
Prequalification of Contractors

7 Bidding Procedure Single Stage One Envelope (1S1E)

8  Number of Bids Received: Five (05) Bids

9  Bid Validity Expires On: 120 Days (09 February 2024)

10  Bid Security Declaration Applicable [148 Days (08 March 2024)]

11 Date for Determining Applicable Exchange Rates 14 September 2023
The selling rate notified by the State Bank of
Pakistan on 28 days prior to the deadline
submission of bids i.e., 12 October 2023.

12 Exchange Rates for Evaluation 1 USD = 297.9586 PKR
1 CNY =40.9529 PKR
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1. INTRODUCTION

11

General

1.

The Islamic Republic of Pakistan has received financing from the
Asian Development Bank (ADB) toward the cost of Emergency
Flood Assistance Project (Works & Services Department
Component for the Rehabilitation and Improvement of Roads
Including Construction of Damaged Culverts and Bridges Spread in
Province of Sindh). Part of this financing will be used for payments
under the Contract named above. Bidding is open to prequalified
Bidders from eligible source countries of ADB.

The Works & Services Department (W&SD) Sindh (“the Employer”)
invited sealed bids from prequalified eligible Bidders for the package
mentioned below (“the Works”).

Open Competitive Bidding will be conducted in accordance with the
ADB'’s Single- Stage: One-Envelope following Prequalification bidding
procedure and is open to all prequalified Bidders from eligible
countries as described in the Bidding Document.

Subsequent to the approval of the ADB, the Invitation for Bids (IFB)
was issued to fourteen (14) prospective bidder(s) (Individual or JV)
i.e., [(i) M/s Zahir Khan Brothers (PAK); (ii) M/s CCECC (PRC); (iii)
M/s SPGEC-ZEPL JV (PRC/PAK); (iv) M/s Euro-Asian (AZE); (v) M/s
Sardar Mohammad Ashraf D. Baluch (Pvt) Ltd (PAK); (vi) M/s
Saadullah Khan & Brothers (SKB) — M/s Sultan Mahmood & Co.
(SMC) — M/s KNK (Pvt.) Ltd. (Joint Venture) (PAK/PAK/PAK); (vii)
M/s Haji Syed Ameer & Brothers (PAK); (vii) M/s Shaanxi
Construction Engineering Group Corporation Limited Pakistan
Branch (PRC); (ix) M/s Umer Jan & Company (PAK); (x) M/s Niaz
Muhammad Khan and Brothers (PAK); (xi) M/s Abdul Ghaffar Memon
(PAK); (xii) M/s FB — MCPL (Joint Venture) (PAK) (xiii) M/s Sachal
Engineering and Works (Pvt) Ltd (PAK); and (xiv) M/s NPI
Construction & Engineering (PAK)], who were prequalified for the
Category-l, on 22 September 2023, copy of which was uploaded on
PMU website is attached as Appendix-1.

As per the IFB, sealed bids were called for the following package:

EFAP/W&SD/ ' Rehabilitation and Improvement of Roads in
CW-16 District Larkana

A pre-bid meeting was held on 27 September 2023 in the PMU Office
Hyderabad. Eleven (11) prospective prequalified bidders attended the
pre-bid meeting. On 28 September 2023, the minutes of the pre-bid
meeting along with the Addendum No. 01 to the bidding document
(copy is attached as Appendix-6) were accordingly sent to all the
prospective bidders who purchased the bidding document (listed
below) and were also uploaded on PMU’s website for those who
downloaded the document from PMU website on the same date i.e.,
28 September 2023

Details of bidders who purchased the bidding documents are listed
below:
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8. Details of bidders who purchased the bidding documents are listed

1.2

1.3

below:
S/No Name of Bidder Nationality
1  M/s Zahir Khan Brothers PAK
3 M/sCCECC PRC
4  M/s SPGEC - ZEPL (Joint Venture) PRC / PAK
5 M/s FB — MCPL (Joint Venture) PAK/PAK
6 | M/s Sardar Mohammad Ashraf D. Baluch (Pvt) PAK
Ltd
7  M/s Saadullah Khan & Brothers (SKB) — M/s = PAK/PAK
Sultan Mahmood & Co. (SMC) — M/s KNK | PAK
(Pvt) Ltd. (Joint Venture)
8 | M/s Haji Syed Ameer & Brothers PAK
9  M/s Shaanxi Construction Engineering Group PRC
Corporation Limited Pakistan Branch
10  M/s Umer Jan & Co PAK
11 = M/s Niaz Muhammad Khan PAK
12  M/s Abdul Ghaffar Memon PAK
13  M/s NPI Construction & Engineering PAK

Submission of Bids

9. The original date for the submission of bids was 06 October 2023
which was extended to 12 October 2023 through Addendum (copy
attached as Appendix-6). The receipt of bids was closed at 1100
hours local time on 12 October 2023 as scheduled in the Bidding
Documents / Addendum. Following bidders submitted their bids as
per details below:

. Legal _
B# Bidder Name Status Origin
1 M/s Sachal Engineering Works (Pvt) Ltd SE'SS,['; PAK
Single
2 M/s Umer Jan & Company Entity PAK
M/s Zahir Khan & Brothers Slngle PAK
Entity
4 M/s SMC — KNK (Joint Venture) JV  PAK/PAK
M/s Sardar Mohammad Ashraf D. Baluch Single PAK
(Pvt) Ltd Entity
Bid Opening

10. Bids were opened as specified in the Bidding Documents i.e., at 1130

Hours (PST) on 12 October 2023 at PMU-EFAP by the Procurement
Committee (PC) in the presence of representative of the bidders. The
bidder's name, bid price (and discount, if any), the presence or
absence of Bid-Securing Declarations were announced publically and
recorded. The Record of Bid Opening was prepared as announced. A
copy thereof is attached as Appendix-2.
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1.4 Basic Data

11. Basic information pertaining to this bidding is summarized in the cover

sheet of this report.

15 Procurement Committee (Bid Opening / Evaluation Committee)

12. The Procurement Committee (PC) comprising following five officers
was constituted as per Works and services Department Code vide
Notification No. E&A(W&S)/3-9/91-2013, dated: 30 August 2023
(attached as Appendix-8). The members of the constituted

Procurement Committee are

Hyderabad

(1) Chairman Project Director,

PMU-EFAP, W&SD, GOS,

Hyderabad

(2) Member | Executive Engineer, Provincial Highway Division,

(3) Member Executive  Engineer,
Kohistan-IlI, Jamshoro, Irrigation Department

Small Dams Division

(4) Member Divisional Accounts Officer, PMU-EFAP, W&SD,
GOS, Hyderabad

Hyderabad

Project Director,

(5) Member Director (Procurement & Contracts) / Deputy
PMU-EFAP, W&SD, GOS,

2. EXAMINATION 2.1 Documents Required with the Bid
FOR

COMPLETENESS 13. The Bids submitted were first examined to check whether the bidders
OF BIDS have submitted all the documents and information required by the
Bidding Documents. The areas covered by the examination were:

0] Number of copies of Bids submitted.

(i) Letter of Bid and Schedules to Bid (i/c Priced BOQ).

(iii) Bid-Securing Declaration

(iv) JV Agreement or Letter of Intent to form a JV, if applicable.
(v) Propriety of Signature and Power of Attorney.

(vi) Technical Proposals of the Bidders.

(viii  Documents to assess Bidder’s Qualification; and

(viii)  Financial Requirements.

14. Result of examination for completeness of Bids are attached as
Appendix-3. The PC has determined that all the five (05) bidders
(Serial No. 1, 2, 3, 4, and 5) have submitted, complete set of
documents and their bids were evaluated further, in accordance with

the Bidding Document.

15. The status of bidders regarding the completeness of bids is

summarized as follows:

B# Bidder Name Legal Status|Status
1 E/st Sachal Engineering Works (Pvt) Single Entity  Q
2  M/s Umer Jan & Company Single Entity:. Q
3 M/s Zahir Khan & Brothers Single Entity. Q
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4 | M/s SMC — KNK (Joint Venture) JV
M/s Sardar Mohammad Ashraf D. | .. .
Baluch (Pw) Ltd Single Entity, - Q

Q = Qualified, DQ = Disqualified, NA = Not Applicable

1)

2.2 Bid Validity and Bid-Securing Declaration

16.

17.

18.

Bid Validity: ITB 18.1 under Section 2 of the BDs require that the
bids should have the validity of at least 120 days from the deadline of
submission of bids. Thus, bids should remain valid till 09 February
2024.

It has been determined by the PC that all the five (05) bidders (Serial
No. 1, 2, 3, 4, and 5) have offered a bid validity period as required
under ITB 18.1 of the Bid Data Sheet. (Appendix-3 and Appendix-
4).

Bid-Securing Declaration: The PC evaluated all the five (05) bidders
for the compliance of the Bid-Securing Declaration in a requisite form,
with the validity as required under ITB 19.1. The five (05) bidders i.e.,
Bidders (Serial No. 1, 2, 3, 4, and 5) have submitted Bid-Securing
Declaration as per requirement of ITB 19 and are determined to be
gualified.

Status Status
B# Bidder Name Bid |Bid-Securing
Validity | Declaration
M/s Sachal Engineering Works (Pvt
1 M g g (Pvt) Q Q
2 M/s Umer Jan & Company Q Q
3 M/s Zahir Khan & Brothers Q Q
4 M/s SMC — KNK (Joint Venture) Q Q
5 M/s Sardar Mohammad Ashraf D. 0 0
Baluch (Pvt) Ltd

Q = Qualified, DQ = Disqualified, NA = Not Applicable

2.3 Propriety of Signature and Power of Attorney

19.

20.

The bids submitted by all five (05) bidders (Serial No. 1, 2, 3, 4, and
5) was evaluated for propriety of signatures of the authorized
representatives and adequacy of their Power of Attorney (“POA").

It was determined by the PC that all the five (05) bidders (Serial No.
1, 2, 3, 4, and 5) have submitted the bids that are properly signed and
the appropriate POA, in accordance with the Bidding Document, have
been provided. Therefore, all the five (05) bidders (Serial No. 1, 2, 3,
4, and 5) are determined to be qualified.

B# Bidder Name Propriety POA
of Signs

1 M/s Sachal Engineering Works (Pvt) Ltd Q Q

2 M/s Umer Jan & Company Q Q

3 M/s Zahir Khan & Brothers Q Q

4 M/s SMC — KNK (Joint Venture) Q Q
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3. DETERMINATION 3.1
OF SUBSTANTIVE
RESPONSIVENESS

/ QUALIFICATION

OF BIDDERS
(TECHNICAL PART

OF THE BID)

3.2

5 M/s Sardar Mohammad Ashraf D. Baluch 0 o)
(Pvt) Ltd

Q = Qualified, DQ = Disqualified, PQ = Partially Qualified

21. The results of these examinations are shown in Appendix-3.
Eligibility of Bidders and Goods

22. The bidding documents required, in Clause 4.2 and 5 of the
Instructions to Bidders that each bidder and material, equipment and
services supplied under the contract shall have nationality from
eligible member countries. All the five (05) bidders (Serial No. 1, 2, 3,
4, and 5) who submitted bids furnished information which indicates
that they were nationals of an eligible member country and offered
goods originating in an eligible member country of ADB.

Bidders’ Qualification

23. Based on the determination of the PC, all the five (05) bidders (Serial
No. 1, 2, 3, 4, and 5) were evaluated against the requirements. The
detailed account regarding the qualification of bidders is stated in the
following paragraphs.

3.2.1 Eligibility

24. All the five (05) substantially responsive bidders (Serial No. 1, 2, 3, 4,
and 5) have submitted the completed Forms ELI-1 and (ELI-2 in case
of JV) along with required supporting documents and upon
assessment were found eligible. (Appendix-3, Appendix-4, and
ltem 1 Appendix-5).

25. All the five (05) substantially responsive bidders (Serial No. 1, 2, 3, 4,
and 5) who have submitted their bids; meets the eligibility requirement
(tem 1, Appendix-5). The eligibility status of the bidders is
summarized below:

Eligibility Bidder|Bidder|Bidderd Bidder|Bidder
Criteria 1 2 3 4 5
1. All partners of a JV
must be jointly and | N/A N/A N/A Q N/A
severally liable.
2. Nationality (@] Q Q Q o
3. Conflict of Interest (@] Q Q Q (@]
4. Declared Ineligible by
ADB Q Q Q Q Q
5. Government owned
enterprise Q Q Q Q Q
6. Declared Ineligible b
on WENl o o 2o 2o o0
Q = Qualified, DQ = Disqualified, NA = Not Applicable

BER [EFAP/W&SD/CW-16: PACKAGE-16] | PAGE 9 OF 19



3.2.2 Historical Contract Non-performance

26. The five (05) substantially responsive bidders (Serial No. 1, 2, 3, 4,
and 5) have submitted the completed Forms CON-1 and accordingly
meet the requirement of Historical Contract Non-performance

(Appendix-3, Appendix-4 and

Item 2,

Appendix-5).

The

gualification status of the respective bidders is summarized below:

B#

Bidder Name

Criteria

Status

M/s Sachal Engineering Works

Q

Baluch (Pvt) Ltd

1 (Pvt) Ltd Non-performance of a

2 M/s Umer Jan & Company contract did not occur  Q
3 M/s Zahir Khan & Brothers because of contractor Q
4 M/s SMC — KNK (Joint Venture) default since 1 Q
5 M/s Sardar Mohammad Ashraf D. January 2017 0

Q = Qualified, DQ = Disqualified

3.2.3 Pending Litigation & Arbitration

27. The PC noted that the five (05) substantially responsive bidders
(Serial No. 1, 2, 3, 4, and 5) have submitted the completed Forms
CON-1 and accordingly meet the requirement of Pending Litigation
and Arbitration (Item 2, Appendix-5).

28. The qualification status of all the bidders is summarized below:

B# Bidder Name Criteria Status

1 M/s Sachal Engineering o)
Works (Pvt) Ltd All pending litigation &

2 M/s Umer Jan & Company  arbitration initiated against; Q

3 M/s Zahir Khan & Brothers the Bidder should not Q

4 M/s SMC - KNK (Joint represent more than fifty 0
Venture) percent (50%) of the

5 M/s Sardar Mohammad Bidder’s net worth Q
Ashraf D. Baluch (Pvt) Ltd

Q = Qualified, DQ = Disqualified
3.2.4 Financial Situation and Status

SECTION 3, PARA 2.1 — FINANCIAL SITUATION CRITERIA
FOR BIDDER’S QUALIFICATION

2.1: Financial Resources Less Current Contract Commitments

partners combined in a JV.

(a) PKR 660 million or USD equivalent for Single Entity & all

(b) PKR 264 million or USD equivalent for one partner in a JV
(c) PKR 165 million or USD equivalent for each partner in a JV
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3.3

29. The five (05) substantially responsive bidders (Serial No. 1, 2, 3, 4,

and 5) have to submitted the audited financial statements for the
latest of last three (03) years (i.e., Financial Year 2019-20, 2020- 21
and 2021-22 (or latest three years) for the bidders which close their
accounts on 30" June every year and Calendar Year 2020, 2021 and
2022 (or latest three years) for the bidders which close their accounts
on 315 December every year) to demonstrate their current soundness
of financial position. The bidders also must submit the line of credit,
where available, along with the AFS and details regarding Current
Contract Commitments (“CCC”) in order to demonstrate that they
meet the requirements related to financial resources; in accordance
with Para 2.1 Section 3 of the Bidding Document (Item 3, Appendix-
5). After detailed scrutiny of all the five (05) substantially compliant
bidders (Serial No. 1, 2, 3, 4, and 5), the following has been
determined:

Cash Flow
B# Bidder Name SE/IV One Each
Partner |Partner
M/s Sachal Engineering Works
L v Ltd Q Q NA
2  M/s Umer Jan & Company Q Q NA
3 | M/s Zahir Khan & Brothers Q Q NA
4 | M/s SMC — KNK (Joint Venture) Q Q Q
M/s Sardar Mohammad Ashraf D.
5 Baluch (Pwt) Ltd Q Q NA
Q=Qualified, DQ = Disqualified, NA = Not Applicable, SE = Single
Entity; JV = Joint Venture

Compliance with Commercial Terms and Conditions

3.3.1 Bid-Securing Declaration

30.

The evaluation of bids submitted all the five (05) substantially
responsive bidders (Serial No. 1, 2, 3, 4, and 5) have fulfilled the
requirements of Bid-Securing Declaration and considered compliant
by the PC in terms of the requirements of ITB 19 of the Bidding
Documents.

3.3.2 Time for Completion

31.

A check on time for completion was carried out based on the
construction schedule submitted by the all the five (05) bidders. The
time for completion of the various major work components were
analysed to check (i) whether they are logical and (ii) whether
completion times comply with the schedules. Information on
construction schedule submitted by all the five (05) bidders (Serial No.
1, 2, 3, 4, and 5) is stipulated in para 3.4.7 below. It is determined by
the PC that all the five (05) substantially responsive bidders comply
with the requirement of time for completion.

BER [EFAP/W&SD/CW-16: PACKAGE-16] | PAGE 11 OF 19



3.4

3.3.3 Terms of Payment

32.

All the five (05) substantially responsive bidders (Serial No. 1, 2, 3, 4,
and 5) accepted the commercial provisions of the Bidding Documents
and did not indicate any reservation to the terms of payment stipulated
in the Bidding Document.

Compliance with Technical Requirements

33.

34.

Check for the requirement of “Compliance with Technical
Requirements” was carried out for all the five (05) substantially
responsive bidders (Serial No. 1, 2, 3, 4, and 5), The Bidders were
evaluated as per qualification criteria briefed in Appendix-4.

Bidder-wise detail of their capability / capacity is given in Appendix-
5.

3.4.1 Clarification

35.

As the bidding process is following prequalification, all the five (05)
bidders generally adhered to the requirements of the bidding
documents and submitted substantially responsive bids. All the
information required in the bidding document was updating the data
provided in the prequalification application whereas new forms and
information are duly filled. No clarifications were therefore, required to
be sought from the bidders.

3.4.2 Personnel

36.

All the five (05) substantially responsive bidders (Serial No. 1, 2, 3, 4,
and 5), submitted complete PER-1 and PER-2 forms, except some
minor shortcomings, like Bidder-1 did not provide the CV of
Environmental Specialist and experience of two (02) experts i.e., (i)
Occupational Health & Safety Specialist; and (ii) Environmental
Specialist provided by Bidder-2 is less than the requirement of the
bidding document. The bidders with non-material deviations /
omissions in Personnel will be asked to undertake that they shall
rectify those prior to notification of award (Item 5, Appendix-5).

3.4.3 Equipment

37.

Information related to the equipment provided by the five (05)
substantially responsive bidders (Serial No. 1, 2, 3, 4, and 5),
indicated that the bidders have the capacity to mobilize key equipment
in accordance with their respective mobilization schedule and
construction schedule, which suited to the Works for its smooth and
timely completion. (Item 6, Appendix-5).

3.4.4 Site Organization

38.

The site organization documentation submitted by all the five (05)
substantially responsive bidders (Serial No. 1, 2, 3, 4, and 5),
indicated that the bidders were conversant with site conditions in
addition to the volume and extent of Works to be executed smoothly.
The submission by the bidders is considered satisfactory by the PC
(Item 7, Appendix-5).
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3.4.5 Method Statement

39. The Method Statements submitted by all the five (05) substantially
responsive bidders (Serial No. 1, 2, 3, 4, and 5) demonstrated their
ability to handle the execution of Works in accordance with the
specifications and drawings. (Item 7, Appendix-5). The submission
by the bidders is considered satisfactory by the PC.

3.4.6 Mobilization Schedule

40. The Mobilization schedule submitted by all the five (05) substantially
responsive bidders (Serial No. 1, 2, 3, 4, and 5) was evaluated by the
PC and found satisfactory (Item 7, Appendix-5).

3.4.7 Construction Schedule

41. The Construction Schedule submitted by all the five (05) substantially
responsive bidders (Serial No. 1, 2, 3, 4, and 5) was evaluated by the
PC and found satisfactory. (Item 7, Appendix-5).

3.4.8 Environment, Health & Safety Management Plan

42. The substantially responsive bidders (Serial No. 1, 2, 3, 4, and 5),
have submitted the Health and Safety Management Plan as per the
requirements of the Bidding Document (Iltem 7, Appendix-5). The
submission by the bidders is considered satisfactory by the PC.

3.4.9 Diversion of Traffic Management Plan

43. The substantially responsive bidders (Serial No. 1, 2, 3, 4, and 5),
have submitted the Diversion of Traffic Management Plan as per the
requirements of the Bidding Document (Item 7, Appendix-5). The
submission by the bidders is considered satisfactory by the PC.

3.5 Non-Responsive/Disqualified Bids
44. Total five (05) bidders submitted the bids for the instant procurement
package of the EFAP-W&SD Sindh Component. All the five (05) bids
were technically qualified.
3.6 Announcement of Price Bids
45. The Price Bids of the all the three bidders (Serial No. 1, 2, 3, 4, and
5) were publicly announced at 1130 hours on 12 October 2023 at
PMU’s office by the Procurement Committee (PC), in the presence of
representative of the bidder.
46. The bidders name and the respective amounts of bid prices were
announced and recorded. The announced bids are as under:
B# Bidder Name Announced ReE;?(rengjfrfTer/ed Final Bid Price
Bid (PKR) (PKR) (PKR)
M/s Sachal Engineering
1 Works (Pvt) Ltd 4,404,871,213 0.00 4,404,871,213
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4. EXAMINATION
OF BIDS
(FINANCIAL
PART)

2  M/s Umer Jan & Company  4,135,560,751 0.00 4,135,560,751
3  M/s Zahir Khan & Brothers : 5,001,650,241 0.00 5,001,650,241
4 Ms SMC — KNK (Joint 5519 138 660 0.00 3,519,138,660
Venture)
M/s Sardar Mohammad
5 Ashraf D. Baluch (Pvt) Ltd 4,706,025,647 0.00 4,706,025,647
4.1 Completeness and Sighatures
47. The Price Bids were first examined to ensure that the bidders had
provided the quoted price in the Letter of Bid, priced Bill of Quantities,
and whether these documents had been prepared properly and
signed as stipulated in the Instructions to Bidders. Documents of all
the five (05) substantially responsive bidders (Serial No. 1, 2, 3, 4,
and 5) were satisfactory as the bid documents were complete, signed
and corrections, only where required, were initialed by the authorized
persons.
4.2 Currency for Bid and Exchange Rate
48. The currency for bid comparison is local currency i.e., Pakistani
Rupee. The exchange rate is not required as all the bids are quoted
in local currency.
4.3 Discount Offered in Price Bids
49. None of the bidders out of the five (05) bidders offered discounts
which were reflected in the Record of Bid Opening (Appendix-2) are
as per details below:
Leqal Premium /
B# Bidder Name Stagtjus Rebate
Offered (PKR)
1 M/s Sachal Engineering Works (Pvt) @ Single Nil
Ltd Entity
Single .
2 M/s Umer Jan & Company Entity Nil
M/s Zahir Khan & Brothers Single Nil
Entity
4  M/s SMC — KNK (Joint Venture) JV Nil
M/s Sardar Mohammad Ashraf D. Single Ni
Baluch (Pvt) Ltd Entity
4.4 Schedule of Payment Currencies

50. The status for the Schedule of Payment Currencies for all the five (05)
bidders are given below:

Leqal Percentage
B# Bidder Name cga Origin]| Local | Foreign
Status
Currency|Currency
M/s Sachal Single
1 Engineering Works Ent?t PAK 100 0
(Pvi) Ltd y
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4.5

4.6

4.7

4.8

4.9

4.10

> M/s Umer Jan & Slngle PAK 100 0
Company Entity
M/s Zahir Khan & @ Single

3 Brothers Entity PAK 100 0
M/s SMC — KNK (Joint PAK /

4 Venture) WV PAK 100 0
M/s Sardar Sinale

5 Mohammad Ashraf D. Entgi]t PAK 100 0
Baluch (Pvt) Ltd y

Arithmetic Check and Corrections

51. Each of the five (05) qualified bidders (Serial No. 1, 2, 3, 4, and 5)
were checked for arithmetic errors in accordance with the provisions
of the bidding document and such errors were corrected. Detail of
errors / corrections are highlighted in Yellow in the Comparison
Sheets.

Multiple Contracts

52. Multiple Contracts is Not Applicable.

Completion Time

53. Alternate completion time was not an option.

Alternative Technical Solution

54. Alternative technical solution was not applicable.

Margin of Preference

55. Margin of preference was not applicable.

Lowest Evaluated Bid Considering Discount, if any

56. The quoted bid prices for the responsive and qualified bidders which
were evaluated, as shown in Appendix-7, indicate that the lowest

evaluated bids are as under:

M/s Umer Jan & Company for a total evaluated bid price of PKR
4,135,561,525.

B# Name of Bidder Evaluated Bid |Ranking
Price (PKR)
2 | M/s Umer Jan & Company 4,135,561,525 1st

57. A general price comparison is undertaken based on corrected prices
exhibited in the preceding section. Bidders’ price variations are
calculated relative to the Engineer’s Estimate based on CSR 2022.
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Engineer’s Estimate: PKR 2,035,219,401

Bidder Name of Contractor Final Bid Position | %age of
No Amount (PKR) EE

1 M/s Sachal Engineering Works (Pvt) Ltd 4,413,328,798 2nd 116.8%

2 M/s Umer Jan & Company 4,135,561,525 1t 103.2%

3 M/s Zahir Khan & Brothers 5,001,651,094 5th 145.8%

4 M/s SMC — KNK (Joint Venture) 4,918,157,667 4th 141.7%

5 M/s Sardar Mohammad Ashraf D. Baluch (Pvt) Ltd | 4,706,025,647 3 131.2%

58. The detailed item rate comparison of all the five (05) bids with
Engineer’s Estimate are attached at (Appendix-7).

411 Examination of Unbalanced Rates for Lowest Evaluated Bid

59. As per explanation given in the ADB’s Guide on Bid Evaluation
(Pages18 and 19), there can be two categories of unbalanced bids:
(i) higher unit prices for earlier works; and (ii) higher unit rates for
underestimated work items. The rates for almost all items are
predominately higher than the Engineer's Estimate of the lowest
evaluated bid. Therefore, it is not an evident in the lowest evaluated
bid. Hence, the conclusion is that the lowest bid is balanced in the
light of Bid Evaluation Guide, despite the fact that the quoted rates
are higher which is mainly due to the high inflation rates.

60. Comparison of unit rates and prices, particularly early work items, of
the lowest evaluated bid with the Executing Agency's / Engineer’s
estimate were carried out (Appendix-7). The comparison indicates
that the unit rates of the lowest evaluated responsive bid do not fall
into the above (i) nor (i), given the following observations:

¢ Almost the lowest bidder’s rates are on higher side, however,
there is no indication of front loading or any other visible trend.

e Significant variation has been observed in some quoted rates;
however, it is pertinent to note that percentage of these items to
the total price bid is significant neither as an individual item nor as
cumulative.

61. The comparison indicates that the unit rates of the lowest evaluated
responsive bid of Bidder-2: [M/s Umer Jan & Company] for are
mostly on higher side.

62. The price bid of Bidder-2: [M/s Umer Jan & Company] is 103.2%
above the Engineer’s Estimates based on NHA CSR-2022. As per
detailed deliberation by the Procurement Committee it is established
that the bid submitted by the Bidder-2 are substantially higher than
the Engineer’s Estimate.

4.12 Examination of Bidder’s Proposed Price Adjustment Weightages
63. The lowest evaluated bidder for Package-16 i.e., Bidder-2: M/s
Umer Jan & Company proposed weightages for priced bid

adjustment (please refer to tables below) which were within the
permissible limits provided in the issued bidding documents.
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Price Adjustment Weightages

Proposed Bidder’s
S# Description Unit weightages as per Proposed
Engineer’s Estimate | Weightages
()  Fixed Portion - 0.423 0.423
(i) :High Speed Diesel Litres (0.077 to 0.086) 0.086
(i) Labour (Pe'?%’ay) (0.099 t0 0.111) 0.111
(iv) Cement Metric Ton (0.056 to 0.062) 0.062
(v) MS Steel Bar Metric Ton (0.139t0 0.154) 0.154
(vi)  Bitumen Meters (0.148 t0 0.164) 0.164
Total 1.00 1.00
4.13 Quantifiable Nonconformities and Omissions

64. The ITB 30.3 states that, “the Employer shall rectify quantifiable
nonmaterial nonconformities related to the Bid Price. To this effect,
the Bid Price shall be adjusted, for comparison purposes only, to
reflect the price of a missing or nonconforming item or component.
The adjustment shall be made using the method indicated in Section
3 (Evaluation and Qualification Criteria)” whereas the Para 1.4 of
Section 3 (Quantifiable Nonconformities and Omissions) states that
the “cost of all quantifiable nonmaterial nonconformities shall be
evaluated, including omissions in Daywork where competitively priced
but excluding omission of prices in the Bill of Quantities”.

414 Reasonableness of Price of Lowest Evaluated Bid

65. The bid submitted by each bidder is compared with the respective
Engineer’s Estimate based on the NHA CSR rates of 2022 and it was
found that the lowest evaluated substantially responsive bid of
Bidder-2 is well above the Engineer's Estimates for the subject
procurement package as tabulated below.

. %age
Bidder's Name Value of EE Evgluated Bid Variation|Rank
(PKR) Price (PKR)
from EE
M/s Sachal Engineering 0 nd
Works (Pvt) Ltd 4,413,328,798 1 116.8% @ 2
M/s Umer Jan & Company 4,135,561,525 103.2% 1%
i th
WS Zg:\\/lerKhan lfNBéothJerism 2.035,219,401 5,001,651,094 1 1458% @ 5
S - (Jo 4,918,157,667 141.7% @ 4
Venture)
M/s Sardar Mohammad 0 rd
Ashraf D. Baluch (Pvt) Ltd 4,706,025,647  131.2% 3
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4.15 Rate Analysis of Lowest Evaluated Bid

66.

67.

68.

5. CONCLUSION AND 69.

RECOMMENDATIONS

70.

Syé'&"Ashfaqué&

It was observed during the opening of bids, confirmed during the
detailed evaluation that the received bids are exceptionally higher
than the Engineer's Estimate. The Employer sought a rate analysis
from the lowest evaluated technically qualified bidder for clarification
and justification for the items which has significant impact in the
overall bid cost. In this regard, a letter was issued to the lowest
evaluated technically qualified bidder which is placed as Annexure-
1;

Subsequently, the lowest evaluated technically qualified bidder
submitted their rate analysis, and the corresponding responses are
placed as Annexure-2.

During the evaluation of these rate analysis by the Procurement
Committee, it was observed that the lowest evaluated technically
qualified bidder has inflated their resources and input costs to justify
their high rates, which is against the established Engineering
Principles.

Based on the comprehensive assessment of the submitted bids
detailed in this report, it is determined that the bid submitted by the
Bidder-2: M/s Umer Jan & Company, for the EFAP/W&SD/CW-16:
Package-16: Rehabilitation and Impro vement of Roads in District
Larkana, is substantially responsive and lowest evaluated bid, which
is 103.2% above the Engineer's Estimate, based on NHA CSR 2022
which is substantially high and could not be accepted at this rate
as it would reduce the scope of work as well as total bid cost if

accepted, would increase from allocated budget

Hence, the Procurement Committee recommends to seek the ADB
approval, in accordance with procurement regulations for ADB Burrowers
2017, Sub clause 92 and with Sub-Clause 98, which _entails
conducting Price Negotiations with the lowest bidder, Bidder-2:
M/s Umer Jan & Company to ascertain a reasonable bid price
before exercising Sub-Clause 92: Rejection of All Bids, as
outlined in the Procurement Regulations for ADB Borrowers 2017
and ITB 39: Employer’s Right to Accept Any Bid, and to Reject
Any or All Bids.

‘Ghulam Rasooi ABbasi | Qammaruddin\Solangi :

Director (Procurement & Contracts) /| Executive Engineer . Divisional Accounts Officer |
Deputy Project Director " Provincial Highway Division | PMU-EFAP, W&§D, GOS '
Project Management Unit (PMU) Hyderabad ?I Hyderabad
Emergency Flood Assistance Project (Member PC) ; (Member PC)
5 (EFAP) ‘, |

Works & Services Department (W&SD)

Government of Sindh (GOS) Hyderabad |
| (Member/SecretaryPC) |
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- 1

Asif Junaid Bhayo
Executive Engineer i
Small Dams Division, Kohistan-Il | PMU-EFAP, W&SD, GOS
Jamshoro Hyderabad
Irrigation Department. (Chairman PC)
~____(MemberPC) |
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WORKS AND SERVICES DEPARTMENT
GOVERNMENT OF SINDH

ASIAN DEVELOPMENT BANK LOAN NO. 4279-PAK(COL)

MINTES OF PRICE NEGOTIATIONS / ADDENDUM TO THE BID EVALUATION REPORT
FOR

EFAP/W&SD/CW-16: PACKAGE-16: REHABILITATION AND

IMPROVEMENT OF ROADS IN DISTRICT LARKANA

» EFAP-16-LA1: Rehabilitation of Road from Hameer Wah Bridge at Arija Phero to Village
Sher Muhammad Mairi via Zakria Mahesar, Piyaro Magsi, Hakeem Dad Brohi & Kothi
Kalhoro i/c Link to Miro Khan Road - (19.29 Km)

> EFAP-16-LA2: Rehabilitation of Road from Taluka Hospital Dokri to Jumo Metlo via
Sonhari Regulator Wakro & Ahsan Wahan including Brohi Village — (11.20 Km)

> EFAP-16-LA3; Rehabilitation of Road from Dargah Mashori Shareef Railway Station to
Bakrani Railway Station via Z.A Bhutto collage village Mehrabpur via Babul Jarwar upto
RRI Dokri — Rehabilitation of Road from Larkano Indus Highway @Point Khairpur Juso to
Garello - (25.43 Km)

IFB No. EFAP/W&SD/CW-16
(Single Stage-One Envelope Procedure)

EMERGEMCY FLOOD ASSISTANCE PROJECT (EFAP)

NOVEMBER 2023
BASIC INFORMATION
1 Estimated Value/Engineer's Estimate: PKR 2,035,219,401
2 Date Invitation for Bids Issued: 22 September 2023
3 Original Bid Closing Date and Time: 06 October 2023 (1100 Hrs)
4 Revised Bid Closing Date and Time: 12 October 2023 (1100 Hrs)
5  Bids Opening Date and Time: 12 October 2023 (1130 Hrs)
6  Method of Procurement Open Competitive Bidding following
Prequalification of Contractors
7 Bidding Procedure Single Stage One Envelope (1S1E)
8  Number of Bids Received: Five (05) Bids
9  Bid Validity Expires On: 120 Days (09 February 2024)
10  Bid Security Declaration Applicable [148 Days (08 March 2024)]

11 Date for Determining Applicable Exchange Rates 14 September 2023
The selling rate notified by the State Bank of
Pakistan on 28 days prior to the deadline
submission of bids i.e., 12 October 2023.

12 Exchange Rates for Evaluation 1 USD = 297.9586 PKR

1 CNY =40.9529 PKR
Attachment
Annexure-1 Negotiated Signed Bill of Quantities by Bidder-2
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1. The Procurement Committee of Works and Services Department,
Government of Sindh recommended the bid submitted by the lowest
evaluated, technically qualified and responsive Bidder-2: M/s Umer
Jan and Company, for the EFAP/W&SD/CW-16: PACKAGE-16:
Rehabilitation and Improvement of Roads in District Larkana, for
a Contract amount of PKR 4,135,561,525.00 (103.2% Above of
Engineering Estimate, based on NHA CSR 2022) which is
substantially high and could not be accepted at this rate as it would
reduce the scope of work as well as total bid cost if accepted, would
increase from allocated budget, and recommended to seek the ADB
approval, in accordance with Procurement Regulations for ADB
Burrowers 2017, Sub clause 92 and with Sub-Clause 98, which
entails conducting Price Negotiations with the lowest evaluated
technically qualified and responsive Bidder-2: M/s Umer Jan &
Company to ascertain a reasonable bid price before exercising Sub-
Clause 92: Rejection of All Bids, as outlined in the Procurement
Regulations for ADB Borrowers 2017 and ITB 39: Employer’s
Right to Accept Any Bid, and to Reject Any or All Bids.

2, ADB vide Email dated 17 November 2023 conveyed No Objection to
the recommendation of the Procurement Committee in the Bid
Evaluation Report (BER) of EFAP/W&SD/CW-16: PACKAGE-16:
Rehabilitation and Improvement of Roads in District Larkana. To
conduct the Price Negotiations with the Lowest Evaluated Technically
Qualified and Responsive Bidder.

3 This Addendum to the Bid Evaluation Report includes the detailed
proceedings of the Price Negotiations held in Camp Office of the
Secretary to Government of Sindh for Works and Services
Department Karachi with Bidder-2: M/s Umer Jan & Company, the
Lowest Evaluated Technically Qualified and Responsive Bidder for
EFAP/W&SD/CW-03: Rehabilitation and Improvement of Roads
in District Larkana. The negotiation aimed to achieve a mutually
agreeable contract value for the project.

4. In accordance with the Asian Development Bank's (ADB) No
Objection, the Project Management Unit (PMU) successfully
conducted Price Negotiations on 20 and 21 November 2023 with
the lowest evaluated technically qualified and responsive Bidder-2:
M/s Umer Jan & Company, for EFAP/W&SD/CW-16: PACKAGE-
16: Rehabilitation and Improvement of Roads in District Larkana.

5. Discussion Points:

6. The negotiation commenced with an open dialogue between the
Authorized Representative Mr. Tanveer Ahmed supported by Mr.
Muhammad Akram Khan and Mr. Mateen Ahmed of the Bidder-2:
M/s Umer Jan & Company (UJC). Mr. Tanveer Ahmed began by
acknowledging the competitiveness of the bidding process and
expressed M/s UJC's commitment to delivering the project within the
specified parameters, design, and specifications.

Z Reasons for Higher Quoted Rates:
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8. Mr. Tanveer Ahmed explained the factors contributing to the initially
higher quoted rates:

>

>

Distance of Quarry Sites from Project Site:

The remote location of the quarry sites significantly increased
transportation costs, impacting the overall project cost.

Geographic Spread of the Project Site:

The extensive geographic spread of the project site necessitated
additional resources, leading to higher labor and material costs.

Prevailing Market Rates in Sindh:

The bidder highlighted that at the time of bidding the market rates
in Sindh, particularly in the construction sector, were elevated due
to increased demand from various ongoing projects.

Construction Material Availability:

The ongoing projects in the area had led to a surge in demand for
construction materials, causing an increase in their prices.

Unavailability of Labor in the Area:

Mr. Tanveer Ahmed emphasized the scarcity of skilled labor in the
project area, resulting in higher labor costs.

9. Positive Developments:

>

>

Despite the challenges, Mr. Tanveer Ahmed shared positive
news:

Reduction in Construction Material Rates:

The Dollar depreciation against rupee and reduction in fuel price
has played a major role in price de-escalation

Construction material rates had witnessed a decrease compared
to previous assessments, especially, Bitumen, aggregate
Cartage/Transportation Cost, providing a favorable aspect to
consider.

Due to interim Government ban on fresh bidding in Sindh Province
the contractors machinery and plants are idle and contractor over
head expenses are at rise.

Labours are now easily available and cost of construction material
are substantially reduced.

10. Sindh Composite Schedule of Rates (CSR):
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117 Mr. Tanveer Ahmed pointed out that the fresh Sindh Composite
Schedule of Rates 2023 which is in approval stage is almost 80% to
90% (depending upon the quarry location) above the existing National
Highway Authority CSR 2022. This significant difference contributes
that the rates quoted by us are realistic and market is substantially
high.

12. Basis of Project Procurement Committee for Price Negotiation.

e As Per CPI index of Beareau of statistics and Donor agencies report
about inflation rates it float between 50-80 % since the NHA CSR
2022 schedule is introduced (May 2022 to Ocober 2023)

e The contracts awarded in other region of Sindh province based on
NHA CSR 2022 are almost 80-87% above the schedule.

* Keeping the Sindh Revenue Board Tax of 5% over the base cost of
inflation, cartage of material from quarry distance, Rates of new Sindh
Schedule of rates (which is under approval stage) which are 80-90
%above NHA CSR 2022. The current trend of bidding in Sindh
province over NHA CSR 2022 rates.The procurement Committee
envisaged that rates between 65% to 75% depending upon the
distance from quary are appropriate to negotiate.

e If rebated rates are not accepted between these range then second
round of bidding is to be initiated which will take almost one more
month from letter to bidders to approval from ADB.

e It was not sure that either bidders remained at that rates, reduce or
increase.

e Most probability was that they will increase the rates because Sindh
New Schedule of Rates 2023 is in offing which is almost 80-90%
above NHA CSR 2022.

Dollar is again at rise which may increase the material cost.
When after election 2024 the new works were launched the cost of
material and labour may rise because of supply and demand.

o If the bids received in second round higher then first one then it will
be crucial for PMU and ADB to accept it.

e If ADB adopts Single stage two envelope bidding after receiving
higher bidding the whole process of procurement of competitive
biddings has to be adopted which may take three months as per ADB
guidelines.

e EFAP is emergency nature of project which needs to be concluded by
June 2026 if delayed further then this project could not be completed
within time lines

e Committment charges from Donor Agency ADB will be paid if delayed.

» Economic Affair Division Islamabad and Planning and Development
Department Government of Sindh has also shown serious concern
over he delay of procurement.

e The Socio Economic condition of project areas are severely
damaging with each passing day.

e The design parameters for rehabilitation may chaged if further
delayed (because further damaged to road structure is occurring).

e The above position suggests Procurement Committee to negotiate
the rates at acceptable level where quality of work should nor
compromised as well as they must be in conformity with market rates.
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13. Revised Offer:

14, In a display of flexibility, Mr. Tanveer Ahmed of M/s UJC extended a
revised offer to address the concerns raised during the negotiation.

15. Rebate Offer

16. On behalf of M/s UJC, Mr. Tanveer Ahmed offered a substantial
rebate of PKR 680,000,774.00. (PKR 680,000,000)

17. Final Bid Cost:

18. Following the rebate, the revised total bid cost amounted to PKR
3,455,560,751.00.

19. Conclusion

20. The negotiation session with M/s UJC proved to be constructive, with
the bidder acknowledging the challenges posed by various factors
and actively seeking solutions to address them. The offered rebate
reflects the bidder's commitment to working collaboratively and
achieving a mutually beneficial agreement.

2. This commendable decision has been formalized in the Revised Bill
of Quantities (affached as Annexure-1), which has been duly
signed by the Authorized Representative of Bidder-2: M/s Umer Jan
& Company [Mr. Tanveer Ahmed].

22 The Price Negotiations Meeting concluded on a positive note with
expressions of gratitude from both the PMU and Bidder-2,
underscoring the collaborative spirit and shared commitment to the
successful implementation of the project.

23. The Conclusion and Recommendation of the BER accordingly
amended as:

5. CONCLUSION AND 24. On the basis of the systematic evaluation of bids as presented in the

RECOMMENDATIONS Bid Evaluation Report (BER) followed by Price Negotiations in the
form of Addendum to the BER, it is concluded that the bid of Bidder-2
is the lowest evaluated substantially responsive bid.

25 Therefore, the PC recommends that the Contract for
EFAP/W&SD/CW-16: PACKAGE-16: Rehabilitation  and
Improvement of Roads in District Larkana be awarded to: M/s

,}- Umer Jan & Company at the Lowest Evaluated Bid Price of PKR
3,455,560,751.00 which is 69.79% Above the Engineer’s Estimate

s~ 4 based on NHA CSR 2022.

bf
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Buec s

Syed Ashfaqtie\Ahmed Shah
Director (Procurement & Contracts) /

Ghulam Rasoel-Abbasi
Executive Engineer

Qammaruddin| Solangi
Divisional Actounts

Deputy Project Director Provincial Highway Office
Project Management Unit (PMU}) Division PMU-EFAP, W&SD, GOS
Emergency Flood Assistance Project Hyderabad Hyderabad
(EFAP) (Member PC) (Member PC)
Works & Services Department (W&SD)
Government of Sindh (GOS) Hyderabad
(Member / Secretary PC)
\ /
sl /Wy,
Asif Junaid Bhayo Muhammad Ayoob Junejo
Executive Engineer Project ctor
Small Dams Division, Kohistan-I| PMU-EFAP, W&SD, GOS
Jamshoro Hyderabad
Irrigation Department. (Chairman PC)
(Member PC)
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